6/5/00 DO Upgrade Schedule Page 1 of 4
Master/Overview
1999 2000
ID  |Task Name Duration Start Finish [J[FM[AIM]a]a]A[s]O|N[D]J[FIM]AIM][I]I[A]S]OIN]D]I[F]M
0 DO_Upgrade_Schedule 2029d 2/2/93 2/16/01 v
1 Rollout/disassembly 64 w 2/27196 6/6/97
2 PLATFORM PREPARATION 50.8 w 2/3/97 2/11/98
6
7 SOLENOID SYSTEM 180.2 w 10/3/94 4/28/98
20
21 CENTRAL PRESHOWER 222.2w 11/6/95 5/2/00 v
73
74 SOLENOID INSTALLATION AND TEST 100.2 w 9/22/97 10/1/99 v
110
111 FIBER TRACKER FABRICATION 258.4 w 713/95 9/11/00 v
431
432 VLPC CASSETTE MANUFACTURE 256.6 w 9/15/95  11/13/00 v
529
530 SILICON TRACKER FABRICATION 393.2w 2/2/93  11/13/00 v
874 South Half-Cylinder Complete and Ready to Move to DAB ow 8/10/00 8/10/00 s
875 North Half-Cylinder Complete and Ready to Move to DAB Ow  10/27/00  10/27/00 'Y
876 M1-Central Silicon Complete Ow  10/27/00  10/27/00 'Y
877
878 TRACKING ELECTRONICS FABRICATION 291.4 w 10/3/94 7/28/00 v
913
914 FIBER TRIGGER ELECTRONICS FABRICATION 318.2w 10/3/94 2/12/01 v
1006
1007 Design, fabricate tracker installation fixture 8w 3/23/00 5/18/00 |:|
1008 Install/align fiber tracker in solenoid 2w 6/16/00 6/29/00 o
1009 Hookup fiber tracker -South 4w 8/16/00 9/13/00 O
1010 Hookup fiber tracker - North 4w 9/14/00  10/11/00 O
1011 Beam Pipe Inserted Into Fiber Tracker ow 6/30/00 6/30/00 ¢
1012 Insert south adapter card and support ring 1w 9/14/00 9/20/00 I
1013 Install adapter end of silicon high mass cables - South 1w 9/21/00 9/27/00 0
1014 Insert north adapter card and support ring 1w 10/12/00  10/18/00 I
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1015 Install adapter end of silicon high mass cables - North 1w 10/19/00  10/25/00 0
1016 Commission fiber tracker 16 w 9/28/00 1/25/01 O
1017 Install south half of central silicon in fiber tracker 2w 9/21/00 10/4/00 O
1018 Hookup south half of central silicon 3w 10/5/00  10/25/00 0
1019 Checkout south half of silicon detector 5w 10/5/00 11/8/00 O
1020 Install/hookup silicon H-disk south 1w 10/26/00 11/1/00 I
1021 South Silicon Hooked Up and Checked Out ow 11/1/00 11/1/00 ¢
1022 Install north half of central silicon in fiber tracker 2w 11/2/00  11/15/00 0]
1023 Hookup north half of central silicon 3w 11/16/00 12/8/00 O
1024 Checkout north half of silicon detector 5w 11/16/00  12/26/00 [
1025 Install/hookup silicon H-disk north 1w 12/11/00  12/15/00 I
1026 North Silicon Hooked Up And Checked Out Ow 12/15/00  12/15/00 '
1027 Final hookup and survey beam pipe 1w 12/18/00 12/26/00 0
1028 M2-Silicon Tracker Installed in Solenoid/Fiber Tracker Ow 12/15/00  12/15/00 s
1029 Silicon And Beam Pipe Installed And Surveyed Ow 12/26/00 12/26/00 'Y
1030
1031 CALORIMETER FRONT-END ELECTRONICS 377.6 w 8/5/93 2/5/01 v
1243
1244 ICD FABRICATION 267w 6/1/95  10/10/00 v
1339 Install ICD North 1d 5/4/00 5/4/00 100% |
1340 Install ICD South 1d 5/5/00 5/5/00 100% |
1341 M3-InterCryostat Detectors Installed ow 5/5/00 5/5/00 + 5/5
1342 Hookup ICD-North 2w 9/27/00  10/10/00 0]
1343 Hookup ICD-South 1w 10/11/00 10/17/00 |]
1344 Commission ICD 15w 10/11/00 1/31/01 [
1345
1346 FORWARD PRESHOWER FABRICATION 218.6 w 4/4/96 9/1/00 v
1402 Install FPS-South 14w  4/18/00  4/26/00 100% §
1403 M3-Forward Preshower-South Installed ow 4/26/00 4/26/00 +* 4/26
1404 Install FPS-North 0.4w  4/27/00  4/28/00 100% |
1405 Hookup FPS-North 3w 8/28/00 9/18/00 O
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1406 Hookup FPS-South 3w 10/5/00  10/25/00 O
1407 Commission FPS 18w 9/19/00 1/30/01 O
1408
1409 LEVEL @ FABRICATION 188.8 w 4/2/97 1/25/01 v
1438 Install Level @-South 1d 5/8/00 5/8/00 100% |
1439 Install Level @-North 1d 5/8/00 5/8/00 100% |
1440 M3-Level @-South Installed ow 5/8/00 5/8/00 + 5/8
1441 Hookup Level @-North 1w 9/19/00 9/25/00 I
1442 Hookup Level @-South 1w 10/26/00 11/1/00 I
1443 Commission Level @ 17w 9/26/00 1/30/01 |
1444
1445 MUON CENTRAL DETECTOR UPGRADE 2482w 11/27/95  11/22/00 v
1653
1654 MUON FORWARD TRACKING DETECTORS 218.2w 8/1/96 1/3/01 v
1756
1757 MUON FORWARD TRIGGER DETECTORS 223w 8/1/96 2/6/01 v
1879
1880 MUON ELECTRONICS 264.4 w 9/4/95 1/2/01 v
2037
2038 FORWARD SHIELDING 148.6 w 8/1/97 8/7/00 v
2132
2133 TRUSS MOVEMENT- Late truss installation 11.2w 6/26/00 9/13/00 P—s
2154
2155 ROLL-IN 14.4 w 11/1/00 2/16/01 P—
2156 Tevatron Commissioning Run Ends ow 11/1/00 11/1/00 ¢
2157 M1-Begin Shield Wall Removal/Ready to Roll-in Ow 11/13/00 11/13/00 ¢
2158 Remove shielding wall, disconnect HVAC 0.6w 11/13/00 11/15/00 |
2159 Restack center of shield wall for B-layer pixel staging 0.4w 11/16/00 11/17/00 |
2160 Prepare collision hall/low beta quads for roll-in 4w 11/1/00  11/30/00 O
2161 Install and align north EMC in collision hall 1w 11/20/00  11/28/00 ]
2162 Survey north EMC 0.4w 11/29/00  11/30/00 |
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2163 North EMC Installed and Surveyed Ow 11/30/00 11/30/00 'S
2164 Install and align south EMC truss in collision hall 1w 12/1/00 12/7/00 0
2165 Survey south EMC 0.4 w 12/8/00  12/11/00 I
2166 South EMC Installed and Surveyed Ow 12/11/00 12/11/00 s
2167 Close calorimeters and end irons for roll-in 0.6 w 1/10/01 1/12/01 |
2168 Roll detector into collision hall 1w 1/15/01 1/19/01 0
2169 Position detector 2w 2/5/01 2/16/01 0
2170 Build first 5 tiers of shielding wall 1w 1/22/01 1/26/01 0
2171 Hookup utilities, shield cable bridge 0.6w 1/22/01 1/24/01 |
2172 Open iron, calorimeters 0.6 w 1/22/01 1/24/01 |
2173 Install/hookup air handlers 1w 1/29/01 2/2/01 I
2174 Build wall to 10 tiers 0.4 w 2/5/01 2/6/01 |
2175 Install helium U-tubes 0.6 w 2/7/01 2/9/01 |
2176 Finish shielding wall 02w 2/12/01 2/12/01 |
2177 M1-Detector Rolled-in and Hooked Up ow 2/16/01 2/16/01 'Y
2178
2179 TRIGGER SYSTEM 265.2 w 10/2/95 2/5/01 v
2614
2615 ONLINE SYSTEM 148 w 9/19/97 9/20/00 v




